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PART 4 - UTILITY REQUIREMENTS 

4-1 SCOPE 

This Part 4 - Utility Requirements provides information on the Design-Builder's overall 

responsibilities as they relate to existing and/or new utilities, the manner in which utilities are to 

be protected, relocated, upgraded, constructed or incorporated into the construction, and who 

will be responsible for the Work. 

The Design-Builder's attention is directed to the fact that during the life of this Contract the 

owners and operators of utilities may make changes to their facilities. These changes may be 

made by the utility employees or by contract within the Project limits of, or adjacent to, this 

Contract and may involve temporary and/or permanent Work(s). 

Potential utility conflicts shall be identified by the Design-Builder and brought to the attention of 

the Department and utility owners. Reference is made to the New York State Department of 

Transportation Highway Design Manual, and NYSDOT Standard Specifications and 

Construction Materials and all applicable NYSDOT Standards. 

The Design-Builder shall abide by this Part 4. The Design-Builder shall also abide by and fulfill 

the requirements related to utility facilities or systems included in other Contract Documents. 

This Part 4 applies to existing and proposed underground and overhead utilities. 

The Design-Builder shall be responsible to verify all utility information provided and to 

coordinate with the utilities regarding any necessary modification to the Preliminary DB Utility 

Work Agreements (if provided) based on any new information and any further utility work 

required beyond that indicated in the Preliminary DB Utility Work Agreements (if provided). 

If the Design-Builder’s design requires additional utility relocations beyond those identified in the 

Preliminary DB Utility Work Agreements presented in Appendix C, it is the responsibility of the 

Design-Builder to suggest revised Preliminary DB Utility Work Agreements in coordination with 

the utility owners and submit the revised Preliminary DB Utility Work Agreements to the 

Department for approval. 

At points where the Design-Builder’s operations are adjacent to utilities, damage to which might 

result in considerable expense, loss, or inconvenience, Work shall not begin until all 

arrangements necessary for the protection thereof have been made by the Design-Builder and 

the utility owner. The Design-Builder shall cooperate with all utility owners (including owners of 

underground or overhead utility lines and owners of utilities attached to existing Department 

structures) in their removal and rearrangement operations in order that these operations may 

progress in a reasonable manner, that duplication of rearrangement Work may be reduced to a 

minimum, and that services rendered by those parties will not be unnecessarily interrupted. See 

also DB §107-07 addressing Work near underground facilities. 
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4-2 GENERAL 

The Department’s interaction with Utilities located within the Highway Right Of Way (ROW) is 

governed by 17 NYCRR (Official Compilation of Codes, Rules and Regulations of the State of 

New York) Part 131. 

The Department has notified all Utilities, pipeline owners, or other parties who seemingly are 

affected by the proposed construction based on the preliminary design plans and endeavor to 

have Preliminary DB Utility Work Agreements executed with potentially affected Utilities prior to 

the Award of the Contract.  

The Design-Builder, in coordination with the Department’s Project Manager (or his designee), 

shall meet with all the affected Utility owners or operators for the purpose of discussing the 

effect on the utility facilities and to agree on a plan to maintain, protect, relocate, reinstall, or 

other action that may be necessary for the work to progress. 

Reference is made to General Obligations Law §11-102 which concerns the liability of a Utility 

for compensation for damages caused by interference with and/or delay of progress of work 

under a State public construction contract. 

4-2.1 Utility Coordination 

The Design-Builder shall coordinate its design and construction efforts with utility owners as set 

forth in Part 2 - General Provisions of the Contract. All design and construction work performed 

by the Design-Builder shall be coordinated with the utility owners, and shall be subject to the 

Preliminary DB Utility Work Agreements, utility standards and applicable provisions of the 

Contract Documents. 

The Design-Builder shall notify the Department at least five working days in advance of each 

meeting with a utility owner's representative scheduled by the Design-Builder and shall allow the 

Department the opportunity to participate in each meeting. The Design-Builder shall also 

provide the Department with copies of all correspondence between the Design-Builder and any 

utility owner, within seven days after receipt or sending, as applicable. 

4-2.2 Utility Coordination Manager 

The Design-Builder shall utilize a single dedicated person responsible for managing all utility 

coordination. This person shall be referred to as the Utility Coordination Manager. The Design-

Builder’s Utility Coordination Manager shall be responsible for managing all utility coordination, 

including, but not limited to, the following: 

A) Ensuring that all utility coordination and activities are conducted in accordance with the 

requirements of the Contract Documents; 

B) Identifying all existing utilities and coordinating any new utility installations; 
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C) Reviewing Department prepared proposed utility permit application packages and 

commenting on each permit application as related to the Design-Builder’s utility relocation 

drawings; 

D) Attending utility meetings, preparing and distributing minutes of all utility meetings, and 

ensuring expedient follow-up on all unresolved issues; 

E) Distributing all plans, conflict matrixes and changes that affect utility owners and making 

sure this information is properly coordinated; 

F) Coordinating the execution and performance of Work required for any utility Work needed 

within the Project;  

G) Preparing and coordinating the execution of Final DB Utility Work Agreements between the 

Design-Builder, Department, and utility owners;  

H) Assisting with the resolution of utility conflicts; 

I) Providing periodic Project updates to the Department’s Project Manager as requested; and 

J) Coordination with the Department on any issues that arise concerning reimbursement of 

utility work costs. 

4-2.3 Utility Relocation Design 

The Responsibility for design of relocations covered by a DB Utility Work Agreement (DB-

HC140) shall be as set forth in each such DB Utility Work Agreement. The DB Utility Work 

Agreements shall allocate responsibility for the design of utility relocations that are subject to 

such DB Utility Work Agreements. The Design-Builder shall clearly indicate the allocation of 

responsibility for the design of utility relocations on the Utility Relocation Plans. 

4-2.4 Scheduling Utility Relocation Work 

The Design-Builder shall allow in its Baseline Progress Schedule and monthly updates, the time 

required for utility owners to accomplish the tasks and activities for which they are responsible, 

as specified in the Preliminary DB Utility Work Agreements (if applicable), Relocation Plans, and 

in this Part 4. 

4-2.5 Utility Design and Construction Constraints 

All utilities (whether designed and/or constructed by the Design-Builder or the utility owner) 

within the Project Limits that are to be newly installed temporarily or permanently, relocated or 

upgraded shall be placed in accordance with the NYSDOT's utility regulations and policies, 

unless otherwise approved by the Department. 
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For each relocation, or installation, the Design-Builder, in coordination with the utility owner, shall be 

responsible for verifying that the relocated utility, as designed and constructed, is compatible with and 

interfaces properly with the Project. The Design-Builder shall be responsible for protecting any and all 

utilities that must be protected in order to permit construction of the Project. 

4-2.6 Standard of Care Applicable to Utility Work 

The Design-Builder shall be responsible for complying with 16 NYCRR Part 753 ("Part 753"), 

and requesting mark outs for utilities that are not members of the One Call System as defined in 

Part 753. A list of known utility operators that are not members of the One Call System with 

facilities within the Project area is included in Appendix B. The Design-Builder shall carry out its 

work carefully, and skillfully, and shall support and secure utilities so as to avoid damage and 

keep them satisfactorily maintained and functional. The Design-Builder shall not move or 

remove any utility without the utility owner's written consent unless otherwise directed by the 

Department. 

The Design-Builder shall be responsible for the cost of repair of any utilities damaged by the 

Design-Builder. In the event of any such damage, the Design-Builder shall notify the affected 

utility owners and the Department, and shall enter into an agreement with such utility owner 

allocating responsibility for design and construction of any such repairs, and the schedule for 

completing the repairs. All such repairs made by the Design-Builder shall be performed in a 

good and workmanlike manner. If the utility owner undertakes the repairs and the Design-

Builder fails to make any required payment within 30 days after the repairs have been 

completed and the Design-Builder's receipt of the utility owner's invoice therefore, the 

Department will have the right to pay the utility owner from the Department's funds and/or 

deduct an amount sufficient to cover the cost from any moneys due or that may become due the 

Design-Builder under this Contract. 

The Design-Builder shall include provisions for its obligations with respect to utilities in its 

Quality Control Plan.  

4-2.7 Coordination with Utility Owners 

The Design-Builder shall make diligent effort to obtain the cooperation of each utility owner as 

necessary for the project. If the Design-Builder becomes aware that a utility owner is not 

cooperating in providing needed work or approvals, the Design-Builder shall notify the 

Department immediately of such problem. After such notice, the Design-Builder shall continue to 

diligently seek to obtain the utility owner's cooperation, and the Department and Design-Builder 

each shall assist the other party as reasonably requested by such other party with regard to the 

problem. 

4-2.8 Utility Clearances 

The minimum horizontal and vertical clearance from foundations and noise walls is 12”. 

If the utility is closer than 12”, the Design-Builder will be required to shield or encase the utility. 

The installation of the shielding or casing will be coordinated with the utility owner. 
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4-3 AFFECTED UTILITIES 

4-3.1 Design-Builder's Responsibilities 

With respect to utilities for which the Department has identified a specific utility owner and 

conflict, the Design-Builder's responsibilities shall include: 

A) Verifying utility locations; 

B) Identifying potential conflicts not previously identified; 

C) Coordinating and/or designing/constructing utility relocations and/or new utilities and the 

protection of existing utilities in accordance with this Part 4 and any additional requirements 

of the utility owner(s) as set forth in the relevant Preliminary DB Utility Work Agreement(s) 

included in Appendix C hereto; and 

D) Preparing and coordinating the execution of Final DB Utility Work Agreements between the 

Design-Builder, Department, and utility owners. 

With respect to any unknown utilities that are subsequently identified by the Design-Builder, the 

Design-Builder shall be responsible for identifying the ownership of each facility or line identified 

which requires either relocation or protection, and for all those responsibilities set forth in A 

through D, above; provided, however, that with respect to item C, the Design-Builder shall be 

responsible for negotiating and entering into a DB Utility Work Agreement with the Department 

and the Utility Owner for such previously unknown utilities and/or utilities for which no owner 

had been previously identified, and the Design-Builder's responsibilities in item C shall apply 

with respect to each such DB Utility Work Agreement. 

4-4 COORDINATION REQUIREMENTS 

The Design-Builder shall make diligent effort to obtain the cooperation of each utility owner as 

necessary for the Project. If the Design-Builder becomes aware that a utility owner is not 

cooperating in providing needed work or approvals, the Design-Builder shall notify the 

Department immediately of such situation. After such notice, the Design-Builder shall continue 

to diligently seek to obtain the utility owner's cooperation, and the Department and Design-

Builder each shall assist the other party as reasonably requested by such other party with 

regard to the situation. 

The Design-Builder shall provide information as required and maintain close coordination with 

the Department and utility owners to achieve timely relocations, new installations and new 

service connections necessary as part of the Design-Builder's design and construction. 

4-4.1 Prior Department Actions 

The Department has coordinated its efforts with all known utility owners and has: 
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A) Developed a contact list;  

B) Identified potential utility conflicts; and 

C) Developed Preliminary DB Utility Work Agreements as set forth in Appendix C hereto. 

4-4.2 Design Builder's Coordination Requirements 

The Design-Builder shall be responsible for coordination with utility owners. It is important that 

Utility Owners be kept informed of the Design-Builder's activities and schedule. In addition to 

satisfying any requirements set forth in applicable Governmental Rules and Standards, 

including but not limited to Part 753, the One-Call notification requirements referenced in DB § 

107-07, and in any DB Utility Work Agreements that may have been executed, the Design-

Builder shall undertake the following activities, which have been identified by the Department as 

important to utility owners: 

A) Keep utility owners well informed of construction schedules and notify the utility owners at 

least twenty-four hours in advance of any work in the vicinity of the utility owners' facilities, 

that will not impact service; 

B) Keep utility owners well informed of changes that affect their facilities; 

C) In addition to any required notice, give the utility owners a minimum of 48 hours notice of 

potential impacts to service, unless longer notification times are specified elsewhere in this 

Part 4 or any DB Utility Work Agreements that may have been executed; 

D) Ensure utility owners are involved in making the decisions that affect their own facilities and 

services; 

E) Cooperate with the utility owners to solve relocation/installation issues to the extent that 

such relocations/installations are consistent with the Design-Builder's Scope of Work as 

otherwise set forth in the Contract Documents and without causing the Department to incur 

any unnecessary expense to the Project, or causing the utility owners to incur unnecessary 

expense; 

F) Act diligently in continuing the positive relationship that the Department has developed with 

the utility owners; and 

G) Coordinate with those utility owners who perform their own work by scheduling adequate 

time to accomplish their work. 

In the event of interruption to utility services as a result of accidental breakage or as a result of 

being exposed or unsupported, the Design-Builder shall promptly notify the proper authority 

regarding the restoration of service. If any essential service (including water, gas, electric fiber-

optic, cable, telephone or other utility) is interrupted, the Design-Builder shall provide continuous 
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repair Work until the service is restored. No Work shall be undertaken around fire hydrants until 

provision for service has been approved by the local fire authority. 

4-4.3 Design Reviews 

The Design-Builder shall invite affected utility owners to participate in all pertinent Design-

Builder's and Department's Design Reviews (see Part 3, Section 5). 

Some utility owners may design and/or construct any required utility relocations and revisions 

for their utilities. The Design-Builder shall be required to incorporate these utility designs into its 

own design prior to the Design Review. 

4-4.4 Meetings and Coordination 

The Design-Builder shall schedule meetings with each utility owner, the Design-Builder and the 

Department. These meetings are for the purpose of reviewing all items related to the utility 

Work, including all items which affect the Baseline Progress Schedule, the time required to 

procure construction material and the period of time utility service may be curtailed. These 

meetings will also be used to reach concurrence on the number and extent of known affected 

utility lines or issues, to discuss the possible elimination of conflicts, to establish the methods to 

be used at each specific location and procedures for addressing conflicts discovered during 

design and/or construction. 

The Design-Builder shall jointly schedule at least monthly utility meetings with the Department 

or their duly authorized representative to discuss project progress, issues, and planned work for 

all phases of utility work including design and construction. These meetings shall include the 

Design-Builder's and the Department's personnel with responsibilities for utilities. The Design-

Builder and the Department will jointly develop the agenda for these meetings. The Design-

Builder shall be responsible for providing meeting facilities unless otherwise agreed. The 

Design-Builder shall keep minutes of the coordination meetings and distribute copies of the 

minutes to participants, including representatives of utility owners (even if not present) who have 

facilities in the areas reviewed, within five working days after the meeting date. 

4-5 STANDARDS AND REFERENCES 

The Design-Builder shall perform the utility work in accordance with the Contract Requirements, 

including this Part 4, the applicable Standards, Codes and Manuals listed in Part 3 – Project 

Requirements and the standards required by the various utility companies affected by the work.  

The Design-Builder shall obtain clarification of any unresolved ambiguity prior to proceeding 

with design or construction. 

The Department will make available to the Design-Builder upon request all information obtained 

from utilities, pipeline owners, and other parties that the Department has notified concerning the 

proposed construction. Such information will be considered Reference Documents. 
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4-6 DESIGN BUILDER RESPONSIBILITIES 

The Design-Builder shall be responsible for coordinating its design and construction work with 

utility work as indicated herein, consistent with and subject to the terms and conditions set forth 

in DB §104. 

The Design-Builder shall identify and resolve all utility conflicts, and shall coordinate the 

construction, relocation, removal and/or protection of each affected utility with the applicable 

utility owner. If the Design-Builder discovers utilities not identified in Appendix A of this Part 4 

that are affected by the construction, the Design-Builder shall immediately suspend construction 

operations at the site affected by such utility and shall notify the Department within 24 hours of 

discovery of such previously unknown utilities. The Design-Builder and the Department shall 

cooperate in identifying and notifying the utility owner. 

4-6.1 Cost of Temporary Relocations 

The Design-Builder shall be responsible for the cost of temporary utility relocations, including 

the cost of obtaining temporary easements, necessary to accommodate its own construction 

operations and/or methods, other than temporary relocations that are necessary for the 

construction of the Project permanent works. 

4-6.2 Relocation Permits 

Where the Design-Builder is performing utility relocation construction Work, the Design-Builder 

shall obtain utility permits, roadway permits and work permits and comply with all applicable 

utility regulations. If the Design-Builder has reasonable cause to believe that a utility owner does 

not have necessary approvals, or is in violation of the approvals, the Design-Builder shall notify 

the Department immediately after discovery.  

4-6.3 Point of Contact 

The Design-Builder shall coordinate, cooperate and work with the contact person designated by 

the utility owner. Table A-1 in Appendix A of this Part 4 presents contact details by utility owner. 

4-6.4 Instructions and Authorizations 

The Design-Builder shall be responsible for obtaining specific written instructions and 

authorization from the utility owner, for any design or construction the Design-Builder performs 

on behalf of the utility owner, and for verifying that they are consistent and compatible with the 

Design-Builder's design. 

4-6.5 Verification of Utility Locations and Marking of Locations in the Field 

The Design-Builder shall be responsible for verifying the exact location of each affected utility on 

the Project regardless of the information that has been provided by the Department or the utility 

owner. 
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The Design-Builder shall comply with NYCRR 16 Part 753 to mark utility locations.  

4-6.6 Components of Utilities 

The Design-Builder shall consider necessary appurtenances to each utility facility (such as the 

utility source, guide poles, feeder service lines, supports, etc.) as part of the utility. 

4-6.7 Utility Owner's Right to Inspect 

The utility owner has the right to inspect the work on its facilities that is to be performed by the 

Design-Builder.  

4-6.8 Design-Builder-Caused Changes to Utility Owner Work 

If the utility owner maintains responsibility for the design and/or construction and the Design-

Builder revises the conditions, the Design-Builder shall be responsible for the costs and 

schedule delays related to the change. 

4-6.9 Abandoned Utilities 

Unless otherwise directed by the Department, and the utility owners, the Design-Builder shall 

remove abandoned utilities and utilities proposed for abandonment within the New York State 

Department of Transportation's Right Of Way. Any work to remove or abandon in place any 

utilities shall be considered “Incidental Utility Work” and subject to the provisions of DB §104-

04.B.7(e). 

4-6.10 Quality Control 

The Design-Builder shall provide Quality Control for all the utility relocation work, performed by 

the Design-Builder, in accordance with Part 3, Sections 5 and 6. 

4-6.11 Changes to Design 

All changes to designs that have received the Department's or utility owner's consultation and 

written comment and/or utility owner’s approval shall be dealt with in accordance with Part 3, 

Section 5, including obtaining the Department's and utility owner's consultation and written 

comment and/or approval for the change. 

4-6.12 Design-Builder Design and/or Construction 

The Design-Builder shall be responsible for the utility relocation design and/or construction as 

provided in Part 2 - General Provisions. The Utility Work set forth in Appendix A and the 

Preliminary DB Utility Work Agreements set forth in Appendix C (if any) indicate the allocation of 

responsibility between the Design-Builder and the identified utility owners for relocation design 

and/or construction of the utility facilities. Subject to Part 2 - General Provisions, Design-Builder 

is responsible for all relocation costs and the Contract Price includes the price for such Work. 
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4-6.13 Design Review 

The Design-Builder shall submit its utility relocation plans to the Department's Design Quality 
Assurance Engineer and to the utility owner for work performed by the Design-Builder, for 

consultation and written comment. See also Part 3, Section 5. The Design-Builder shall 
include in their schedule 30 calendar days for each design unit submission for 
consultation and written comment by the agencies.  
 

4-6.14 Construction Record 

The Design-Builder shall maintain a record of the design and construction activities of all utility 

facilities that have been performed by the Design-Builder, and have been designed and 

released for construction after Notice to Proceed. Individual files shall include a record of the 

following information: 

A) Design Plans that have been reviewed by the utility owner and received consultation and 

written comment by the Department; 

B) Notification of construction dates; 

C) Record of meetings with utility owner; 

D) Signature of utility owner inspector on Design Plans (optional); 

E) Record of utility owner inspector present at any time; 

F) Any revisions to the Design Plans; 

G) Dates of construction completion; 

H) All other as-built requirements stipulated in this Part 4; 

I) Any executed Final DB Utility Work Agreements (three-party agreements). 

4-6.15 Utility Damage Reports 

In the event that the Design-Builder damages an existing utility, the Design-Builder shall 

complete a utility damage report within 24 hours of damage and submit it to the Department. 

The Design-Builder shall report any utility facilities damaged immediately to the utility owner and 

the Department. The Design-Builder is responsible for developing a utility damage report form to 

use in the event a utility is damaged. The report shall be submitted to the Department's Project 

Manager. The following information shall be included: 

A) Utility Damage Information 

1. Exact location; 
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2. Date and time of incident; 

3. Date and time reported; 

4. The weather the day of incident; 

5. Description of the incident; 

6. Who the damage was reported to; 

7. Who the damage was repaired by; 

8. Representative digital color photographs. 

B) Utility Owner Information 

1. Utility owner; 

2. Utility owner contact; 

3. Time utility owner was contacted. 

C) Locator Information 

1. Locator service; 

2. Date of locate request; 

3. Locate expiration date; 

4. Locate log number; 

5. If damaged utility line was marked; 

6. Distance from damage to mark. 

D) Design-Builder Information 

1. Name of supervisor; 

2. Name of foreman; 

3. Name of witness. 

E) Signatures 

1. Design-Builder's supervisor; 

2. Utility owner; 

3. Locator service. 

4-6.16 Protection of Utility Facilities 

The Design-Builder shall prepare a protection plan for all utility facilities to be left in place and 

protected. The Design-Builder shall also obtain written approval of the plan from each utility 

owner of the specific facility to be protected. 

4-6.17 Utility Relocation Master Plan 

The Design-Builder shall coordinate with the utilities to prepare a utility relocation master plan 

after the Design Builder has advanced the Project design sufficiently to clearly define utility 

impacts. The Design Builder shall update the plan at least quarterly throughout the duration of 
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the Contract. Updates shall be submitted to the Department for consultation and written 

comment. 

4-6.18 Betterments 

The Preliminary DB Utility Work Agreements set forth in Appendix C, if any, address any 

Betterments that have been agreed to by the Department and utility owners whose facilities are 

subject to a DB Utility Work Agreement.  

If the Department agrees to the addition of any Betterments to the Work with respect to facilities 

covered by the DB Utility Work Agreements, the Department will issue a Change Order pursuant 

to DB §104-02 with respect thereto. The Design-Builder shall not be entitled to an increase in 

the Contract Price with respect to any Betterments except as allowed under DB §104-04.B.3 

and this DB §104-04.B.4. 

If any utility owners whose facilities are subject to a Preliminary DB Utility Work Agreement 

request that the Design-Builder design or construct Betterments that are not addressed in the 

relevant Preliminary DB Utility Work Agreement, the Design-Builder shall be solely responsible 

for any Betterments that the Design-Builder agrees to provide that are not addressed in the 

relevant Preliminary DB Utility Work Agreement. Some utility owners with whom the Design-

Builder and the Department will be entering into a DB Utility Work Agreement may request 

Betterments to their facilities as a result of required relocations of their lines. The costs of any 

such Betterments shall be resolved between the Department, the Design-Builder and the utility 

owners in their respective DB Utility Work Agreements. The forms of DB Utility Work 

Agreements attached hereto as Appendix C, if any, provide a template provision addressing 

agreed upon Betterments. The Department shall have no responsibility, actual or implied, with 

respect to any Betterments, and all Betterments shall be subject to the Department's permitting 

process. 

4-7 DESIGN AND APPROVAL OF THE UTILITY RELOCATION PLANS 

After the Design-Builder has advanced the Project design sufficiently to clearly define utility 

impacts, the Utility Relocation Plans shall be prepared by the Design-Builder. If the utility owner 

is preparing the design, the Design-Builder and the Department shall review the Utility 

Relocation Plans to be sure that they are consistent with the Design-Builder's design. Upon 

review by the utility owner and the Design-Builder, and consultation and written comment by the 

Department, the utility relocations may be constructed. Any subsequent revisions to the Utility 

Relocation Plans will require the review of the affected utility owner and the Department's 

consultation and written comment. 
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4-8 SUBMITTALS 

4-8.1 Design 

All design Work shall be coordinated between the utility owners and the Design Builder. If the 

relocation plans are to be developed by the Design-Builder, the Design-Builder shall furnish to 

the Department prior to the start of construction of each utility relocation, Utility Relocation Plans 

and Project Specifications completed to the levels of design and stages of design development 

and reviewed and certified per Part 3, Section 5. 

Designs prepared by the utility owner shall be reviewed and approved by the Design-Builder 

and receive the Department's consultation and written comment, for consistency and 

compatibility with the Design-Builder's design. Prior to construction, the Department will review 

all designs, whether by the Design-Builder or the utility owner. 

4-8.2 Construction 

The Design-Builder shall provide two sets of As-Built Utility Relocation Plans to the Department 

and each utility owner for utility relocation work constructed by the Design-Builder. The Design-

Builder should also reflect in the As-Built plans any work that is performed by the utility 

companies within the project limits. The As-Built Utility Relocation Plans shall comply with As-

Built requirements stipulated in the Department's Utility Standards and shall include any utilities 

abandoned and not removed. The As-Built Utility Relocation Plans shall be part of the Project 

As-Built Plans. 

4-9 DB UTILITY WORK AGREEMENTS 

4-9.1 General 

If Preliminary DB Utility Work Agreements have been executed, they will be identified in Part 4 – 

Utility Requirements.  

Utilities which may be impacted by the Project have been identified in Part 4 – Utility 

Requirements.  

If Preliminary DB Utility Work Agreements have not been executed and included in the Contract 

Documents, the Department, in conjunction with the Design-Builder, shall negotiate with each 

affected utility for Relocation of the utility’s facilities after Award and enter into a DB Utility Work 

Agreement. The Design-Builder agrees to cooperate as reasonably requested by the 

Department in pursuing and executing DB Utility Work Agreements after Award, including 

attendance at negotiation sessions and review of DB Utility Work Agreements. The Department 

and the Design-Builder shall exercise due diligence and good faith efforts in coming to an 

agreement with each affected utility. Each DB Utility Work Agreement shall be executed by the 

Department, the Design-Builder and the Utility Owner. The Design-Builder shall remain 

responsible for the coordination between itself and the utility owner after DB Utility Work 

Agreements have been executed in order to maintain the Project schedule. 
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Issues to be addressed in the DB Utility Work Agreements may include the following: 

A) Responsibility for design and/or construction of the relocations;  

B) Design requirements and construction specifications;  

C) Betterments, including the approach to determining whether an item is a betterment;  

D) Notifications to the involved parties;  

E) Review of designs and/or cost estimates by the Utility or the Design-Builder, including 

timeliness;  

F) Emergency response actions and timing;  

G) Limitations on timing of construction or interruption of service; 

H) Damage repair;  

I) Inspections and testing by the Utility and/or Design-Builder;  

J) Approvals (including provisions for early start of construction); and  

K) Payment for relocation. 

If a utility owner requests the Design-Builder to design and/or construct a Betterment, or advises 

the Design-Builder that the utility owner intends to design and construct a Betterment, the 

Design-Builder shall promptly analyze the impact of such Betterment on the Baseline Progress 

Schedule and notify the Department if it appears the Betterment may affect the Critical Path. 

The Design-Builder shall use its best efforts to negotiate arrangements with the utility owner that 

avoid potential Critical Path impacts. 

4-9.2 Utilities Not Covered by DB Utility Work Agreements 

If public or private utility lines or pipelines or other appurtenances are encountered during the 

course of the Work, which may be impacted by the Work, and which are not covered by an 

existing DB Utility Work Agreement, the Design-Builder shall immediately suspend construction 

operations at the site of the utility in question. The Design-Builder shall then provide the 

Department with a written assessment of the potential impacts to the Utilities and Contract 

Work, including options, time impacts, schedule impacts, and a proposed action plan. 

Construction Operations at the site of the utility in question shall remain suspended until such 

time that the Department and utility owner negotiate an agreement for the required action, or the 

Department provides written authorization allowing Work to proceed without such an 

agreement. Subject to DB §104-04.B, the Design-Builder will not be allowed adjustments for 

delays or extra expense with respect to any such suspension. 
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4-10 DELIVERABLES 

Unless otherwise indicated, all deliverables shall be submitted in both electronic format and 

hardcopy format. Acceptable electronic formats include Microsoft Word®, Microsoft Excel®, 

Bentley MicroStation version V8, or searchable portable document format (PDF) files, unless 

otherwise indicated. 

At a minimum, the Design-Builder shall submit the items listed in Table 4.9-1 to the Department. 

Table 4.9-1 – Deliverables 

Deliverable 
Number of Copies 

Submittal Schedule 
Hardcopy Electronic 

Utility Tracking Report 3 1 (PDF) Weekly until Physical Completion. 

Utility Design Sheet 3 1 (PDF) Two days prior to initial meeting with utility owner 

DB Utility Work 

Agreements 

2 1 (PDF) Seven days after construction of the utility 

identified 
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APPENDIX A UTILITY REQUIREMENTS 

The Department has reviewed the Project limits and has made a preliminary assessment of 

which utility facilities located within the Project limits may be impacted by the Project  

The Department has conducted advanced utility coordination with the utility companies listed 

below.  

A-1 UTILITY COMPANIES 

Table A-1 lists the utility companies with facilities located on, under or above the Project 

roadways and/or structures: 

Table A-1 Utility Contacts 

Utility Owner Contact Contact # E Mail 

National Grid-Electric Erick 

Rogemoser 

585-415-

2980 

 

rogemoser@nationalgrid.com 

Verizon of NY Mike Clark 315 -937-

2458 

Michael.j.clark@verizon.com 

Firstlight Don Maugiri 585-259-

9722 

DMaugiri@firstlight.net 

 

Crown Castle Fiber Nicole Walker (585) 697-

5130 

Cell- (585) 

721-9188 

nicole.walker@crowncastle.com 

 

National Grid - 

Gas 

Laura Dancer (516) 325-

8317 

laura.dancer@nationalgrid.com 

Charter 

Communication 

Steven Jones 315-634-

6128 

Cell-315-

591-1543 

Steven.jones2@charter.com 

Onondaga County 

Water Authority 

Pat Sherlock 315-455-

7061 

x-3131 

psherlock@ocwa.org 

Onondaga County 

Water and Environment 

Protection 

Shannon 

Harty 

315-960-

6287 

ShannonHarty@ongov.net  

Buckeye Pipeline Dave Jones 610-283-

1701 

DAjones@buckeye.com 

mailto:DMaugiri@firstlight.net
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A-2 UTILITY INVENTORY 

The types, sizes and approximate locations of utilities present in the immediate Project area are 

described below. 

A-2.1 Telecommunications  

A-2.1.1 Verizon of New York Inc. 

Verizon existing aerial facilities are in the following locations: 

• Verizon’s aerial telephone is located going across I-81 on the north side of South Bay 

Road bridge. 

Verizon underground telephone is located in the following locations: 

• Under I-481 at Thompson Road 

• Under I-481 at Totman Road 

• Under I-81 at Church Street 

• Along Myers Road 

• Under I-81 approximately ±1000 ft south of Church Street 

• 28 Feet north of the NYS Thruway WB edge of travel lane. This is located where I-481 

crosses the NYS Thruway. 

A-2.1.2 Charter Communications 

Aerial cable TV lines are located in the following areas: 

• I-81 crossing, approx. ±13901800 feet north of South Bay Bridge near Sutton Drive 

• I-81 - on north side of South Bay Bridge over I-81 

Underground cable TV lines are located in the following locations: 

• Thompson Rd (west side) under I-481 

• Totman Rd (east side) under I-481 

• Church St (south side) under I-81 

A-2.1.3 Elantic 

• Aerial fiberoptic crosses I-81 SB at Station ±HB 161+15. 

• Underground fiber optic shown in Part 6, RFP Plans GP-11 through GP-17 
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A-2.2 Electric  

A-2.2.1 National Grid 

National Grid has aerial facilities at the following locations on I-481: 

• I-481 NB/SB-H6B 18+00 crossing highway (2 transmission lines) 

• I-481 NB/SB-H6B 61+85 crossing highway 

• I-481- Thompson Road (West side) over I-481 

• I-481- Totman Road under I-481 

• I-481 NB - H8 107+50 (3 transmission lines) 

• Crossing State Route 481 to BL -81 SB on ramp 

• Crossing BL-81 just south of the NYS Thruway Bridge 

• Crossing I-81 NB and SB and located 175 feet north of the overhead sign structure of  

• the Mattydale-RT 11 exit off of I-81 NB 

National Grid has aerial facilities at the following locations on I-81: 

• I-81 - 1660 ft North of South Bay Rd crossing both NB & SB 

• I-81 - North of South Bay Bridge 

• I-81- Just North of E Pine Grove Rd 

National Grid has underground facilities at the following locations on I-81: 

• West side of Thompson Road on the shoulder running under I-481 

• East side of Totman Road on the shoulder running under I-481 

A-2.3 Natural Gas  

A-2.3.1 National Grid 

National Grid has gas facilities in the following areas: 

• I-81 just north of E. Pine Road 

• Under I-481 at Thompson Road 
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• Gas line located 41 feet south of the South Bay Bridge centerline crossing I-81 Northbound and 

Southbound 

• Crossing BL-81 on the South Side of the South Bay Road Bridge 

• Crossing BL-81 on the South Side of the Church Street Bridge 

• Crossing BL-81 at Station HB ±187+60 

A-2.4 Other Utilities 

A-2.4.1 Onondaga County Water and Environment Protection (OCWEP) 

• Located at various areas throughout Interstate 481 near the northern interchange 

• Located south of the South Bay Road intersection with I-481 

A-2.4.2 Buckeye Pipeline 

• Located approximately 96 feet north of the NYS Thruway WB centerline. This is located 

where I-481 crosses the NYS Thruway.  

A-2.5 Utility Service Connections 

List any utility services / connections of concern. 

A-3 UTILITY RELOCATIONS BY OTHERS 

The Design-Builder shall be aware that all time frames for utility relocation work presented in this 

section are approximate and are predicated on the assumption of a single relocation to the new, 

permanent utility locations. Should the Design-Builder’s design, means and methods require interim 

utility relocations, the Design-Builder shall be responsible for coordinating with the affected utilities to 

determine the time frames required for any and all interim relocations. 

A-3.1 Telecommunications 

A-3.1.1 Verizon of New York 

No utility relocations anticipated.  

A-3.1.2 Charter Communications 

No utility relocations anticipated Charter will relocate their aerial cable TV lines crossing I-81 located 

±1325 feet north of South Bay Road and make these lines underground by boring under I-81 NB and SB 

and installing conduit and communications lines in the conduit. The lines will be spliced into their existing 

facilities on both side of I-81. This work is being done because of inadequate vertical clearance between 

the existing aerial cable TV lines and the proposed noise wall. It will take Charter 1 week to complete this 

work. This work will be completed by December 31, 2022.  

A-3.1.3 First Light 

No utility relocations anticipated. 
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A-3.1.4 Crown Castle  

No utility relocations anticipated.  

A-3.2 Electric 

A-3.2.1 National Grid Electric 

No utility relocations anticipated.  

A-3.3 Natural Gas 

A-3.3.1 National Grid 

No utility relocations anticipated. 

A-3.4 Water 

A-3.4.1 Onondaga County Water Authority 

No utility relocations anticipated. 

A-3.4.2 Buckeye Pipeline 

No utility relocations anticipated. 

A-4 UTILITY RELOCATIONS BY THE DESIGN-BUILDER 

The Design-Builder shall be responsible for coordinating the relocation of all utility services 

which are impacted by the Project, including the maintenance and protection of those utilities 

not listed below, participation in all meetings, preparing minutes of meetings, performing plan 

reviews, ground preparation, performing survey and markout required for utility relocations as 

well as excavating test pits as necessary to facilitate resolution of design utility conflict tables to 

final conflict resolution tables. The following sections describe the anticipated Work to be 

performed and coordination required with each utility owner. 

A-4.1 Telecommunications 

A-4.1.1 Verizon 

No utility relocation work anticipated.  

A-4.1.2 Charter Communications 

No utility relocation work anticipated. 



New York State Department of Transportation 

 

I-81 VIADUCT PROJECT – PHASE 1, CONTRACT 1  4-6   Part 4 - Utility Requirements 

PIN 3501.90, Contract D900054  Addendum #6 September 1, 2022 

A-4.2 Electric 

A-4.2.1 National Grid 

No utility relocation work anticipated. 

A-4.3 Natural Gas 

A-4.3.1 National Grid 

No utility relocation work anticipated. 

A-4.4 Other Utilities 

A-4.4.1 First Light 

No utility relocations anticipated.  

A-4.4.2 Crown Castle 

No utility relocations anticipated. 

A-4.4.3 Elantic 

No utility relocations anticipated. 

A-4.4.3A-4.4.4 Onondaga County Water and Environment Protection 

 The Design-Builder shall relocate two (2) segments of sanitary sewer in the vicinity of the 

proposed I-81 bridges over Mud Creek, as shown on the Directive Plans in Part 6 and as 

follows: 

1. In accordance with the Owner Requirements in RFP Part 7. 

2. The top of the relocated sewer pipe to be a minimum of 3 feet below the Mud Creek 

channel invert. 

3. New manholes to be placed outside the ordinary stream channel limits. Covers for new 

manholes located within the floodplain to be watertight and the rim elevations to be set 2 feet 

above the 100-year flood elevation. 

4. New manholes shall not be located between the northbound and southbound I-81 mainlines. 

Maximum distance between manholes is 500 feet and maximum direction change at 

manholes to be 45 degrees. 

5. Segments of existing sanitary sewer to be abandoned in place are to be completely filled 

with sand or flowable fill. 

6. Existing manholes to be abandoned shall either be completely removed, or cut off 4 feet 

below finished ground elevation and filled with flowable fill. 

7. Existing sewer pipe is asbestos cement pipe and all pipe disturbed as part of the work shall 

be properly removed and disposed of. 
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8. New sewer pipe to be in accordance with Owner Requirements and be designed to 

withstand all temporary and permanent loading conditions.  

9. Relocated sewer to be replaced to the next existing inline manhole location. New 

manholes placed between existing manholes is not allowed. 

10. The new relocated sewer pipe may be connected to an existing manhole, provided the 

horizontal and vertical placement of the new sewer pipe does not impact the structural 

integrity of the manhole structure (e.g.: the sewer lines are too close to each other to fit 

in a connector or overlap each other). If the new, relocated sewer pipe to manhole 

connection will impact the structural integrity of the existing manhole structure, then the 

existing manhole will be replaced with a new manhole. 

 

A-5 DESIGN BUILD UTILITY DOCUMENTS 

The Design-Builder shall provide documentation regarding the coordination and locations of the 

impacted utilities to the Department’s Project Manager, and the Department’s Project Manager 

shall coordinate with Regional Utility Engineer. The required documents are: utility 

conflict/resolution table with proposed locations, utility plans, and Special Note of Utility 

Coordination. 

The documentation shall be used to secure the Final DB Utility Work Agreements (DB-HC140) 

with each impacted utility company and any required Municipal Agreements. 
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APPENDIX B NON-PARTICIPATING AGENCIES 

The Design-Builder shall be aware that the following agencies which are not participants in the 

One-Call System may have facilities located within the project limits: 

• The New York State Department of Transportation 

Contact information, known facilities, and required lead times are indicated in the Table B-1 on 

the following page. The Design-Builder shall contact each of these agencies to obtain mark-outs 

of their facilities. 
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Table B - 1: Contact Information for Non-Participating Agencies 

Agency 
Callout 

Contact 
Contact PH# Contact E-mail Known Facilities 

Required 

Lead Time 

for mark out 

      

NYSDOT Ryan Meagher 315-428-4064 ryan.meagher@dot.ny.gov 
electrical, 

communications 

7 days 

minimum 
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APPENDIX C PRELIMINARY DB UTILITY WORK AGREEMENTS 

The work described in this Appendix C (if provided) includes known relocation(s) and other utility 

work required to remove known interference(s) with Project elements. The Design-Builder shall 

design, locate, and construct the Work in accordance with utility provider(s) details as detailed in 

this Appendix C (if provided). The Design-Builder shall consider providing, where possible and if 

applicable, a common trench in which to construct the utilities in accordance with the utility 

providers' requirements. The Design-Builder shall determine the location of any and all 

trenches relevant to the requirements of the Design-Builder's design, as applicable. The Design-

Builder shall include in its Baseline Project Schedule appropriate time as required for all utilities 

work. The Design-Builder shall comply with the Work Zone Traffic Control requirements 

contained in Part 3 of the Contract Documents at all times when performing the work 

described herein. 

Any Agreements provided in this Appendix are Preliminary and are between the Department 

and utility owner(s). The Design-Builder is expected to coordinate with any and all affected utility 

owner(s) and the Department to negotiate and execute 3-party Final Utility Work Agreements 

between the Design-Builder, utility owner(s), and Department. 
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NEW YORK STATE DEPARTMENT OF TRANSPORTATION REF.# 2A 
PRELIMINARY UTILITY WORK AGREEMENT 

DESIGN-BUILD CONTRACT 

Since the construction, reconstruction, or maintenance of the transportation project described 
below, identified as: 

Project Identification No.: 3501.90 F.A. Project No.: 

ROW Declaration No.: Map Nos.: 

Parcel Nos.: County of: Onondaga 

Contract No.: 

Project Description: Interstate 81 Viaduct Contract 1, Onondaga County. 

necessitates the adjustment of utility facilities as hereinafter described, the owner, 

Verizon of New York (VNY), of said facilities herewith agrees with the State of New York, acting through 
the Commissioner of Transportation, that this agreement shall apply to the accommodation of these utility 

facilities. Any adjustment of said facilities will be accomplished under the terms of this agreement, in 
accordance with the Rules and Regulations Governing the Accommodation of Utilities within the State 

Highway Right-of-Way and in accordance with the contract plans, specifications, proposal, amendment(s) 
or change order(s). The work described herein is subject to change pending the design details and 

schedule developed by New York State Department of Transportation's design-build contractor. The said 
contractor will coordinate with the owner in developing a Final Utility Work Agreement to be entered into 

by the owner, the contractor and New York State Department of Transportation. 

Existing Facilities {describe type, size, capacity, location, etc.) 

Existing aerial telephone lines along Manlius Center Road located under the Interstate 481 
overpass. 

presently located on State ___________ Right-of-Way 
(indicate State, County, City, Town, Village, Private, etc.) 

as shown on the plans for the proposed transportation project are to be adjusted as follows: (describe 
type, size, capacity, location, etc.) 

Verizon will replace their existing aerial telephone lines under the Interstate 481 over Manlius 
Center Road to an underground line which will be placed in conduit. This telephone line will run 
between the poles on the east and west sides of the 1-481 bridge. Verizon will complete this work 
by December 31 8\ 2022. 
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Ill. Physical Adjustment Method (check appropriate boxes): 

The actual adjustment or design engineering will be performed by the following method (s): 

D Contract let by the Commissioner.

D Contract let by the Owner, (check applicable statement, i.e., a or b)

D a. Best Interests of State.

D b. Utility not sufficiently staffed or equipped.

1:8:1 By the Owner's forces.

IV. Betterment, Salvage, and Depreciation Credits Due the Project (check appropriate boxes}:

1:8:1 There will be no extension of service life, improved capacity nor any other betterment of the
facility (as defined by the NYSDOT Utility Reimbursement Procedures and by FHWA Federal-Aid 
Policy Guide Part 645} as a result of the adjustments made pursuant to this agreement. 

D There is betterment described as follows:

D The owner will not claim reimbursement for that betterment portion of the work, but will duly
account for it as required by applicable NYSDOT and FHWA procedures. 

D The owner hereby agrees to deposit with the Comptroller of the State of New York the amount of
$ ______ to cover the cost of the betterment as described above. 

D The owner agrees to comply with the requirements of the NYSDOT Utility Reimbursement
Procedure and FHWA Federal-Aid Policy Guide Part 645 with the respect to salvage and 
depreciation credits when applicable. 

V. General Covenants

The owner hereby agrees to accept full title and responsibility for the adjusted facility in writing upon 
satisfactory completion of the work. Such acceptance will acknowledge the owner's responsibility to 
maintain the facility in accordance with all applicable codes, standards and regulations, including his 
obligation, where applicable, to remove any or all of the facility from the highway at the order of the 
Commissioner of Transportation, all in accordance with the Rules and Regulations Governing the 
Accommodation of Utilities within the State Highway Right-of-Way. All compensable claims covered 
by this agreement will be included in one of the following: 

A Privately Owned Property Agreement executed prior to the performance of the work. 
B. Municipal Agreement executed prior to performance of the work.
C. Reimbursement Agreement executed prior to performance of the work.
D. Such other agreement as approved by NYSDOT Office of Legal Affairs.
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UTILITY WORK AGREEMENT REF.#2A 

VI. References

The following documents are herewith incorporated in this agreement by reference (check
appropriate boxes)

□ 

181 

Federat Highway Administration's Federal-Aid Polley Guide Part 645. 

Contract documents : Contract number 
PIN 3501.90 

Plan sheets No:. 
D Owner's plan sheets __________________ _ 

D Owner's estimate sheets form No. ______________ _ 

□ Resolution dated_______ , by
D Granting the State of New York authority to perform the adjustment for the owner. 
D Agreeing to maintain facilities adjusted via State-let contract 
D Authorizing deposit of funds by the owner. 

Certification by the owner or his agent that he has tJ\e legal authority to enter Into this 
agreement. 

.� 
re) 

I ' 

'. Suu M. � c<!JJ4-/4flt,;;���UtilitiesEnglneer
,M/f-rl'!,J o.f&c�e!jfeAal Uti6ty Engkleer rrtle 

,pjzpz,,.. 
Date 

For the NYS0OT Commisskmer of Transportation 

. .

D900054
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NEW YORK STATE DEPARTMENT OF TRANSPORTATION REF.# 3A 
PRELIMINARY UTILITY WORK AGREEMENT 

DESIGN-BUILD CONTRACT 

Since the construction, reconstruction, or maintenance of the transportation project described 
below, identified as: 

Project Identification No.: 3501.90 F.A. Project No.: 

ROW Declaration No.: Map Nos.: 

Parcel Nos.: County of: Onondaga 

Contract No.: 

Project Description: Interstate 81 Viaduct Contract 1, Onondaga County. 

necessitates the adjustment of utility facilities as hereinafter described, the owner, 

Charter Communications 
of said facilities herewith agrees with the State of New York, acting through the Commissioner of 
Transportation, that this agreement shall apply to the accommodation of these utility facilities. Any 
adjustment of said facilities will be accomplished under the terms of this agreement, in accordance with 
the Rules and Regulations Governing the Accommodation of Utilities within the State Highway Right-of­
Way and in accordance with the contract plans, specifications, proposal, amendment(s) or change 
order(s}. The work described herein is subject to change pending the design details and schedule 
developed by New York State Department of Transportation's design-build contractor. The said 
contractor will coordinate with the owner in developing a Final Utility Work Agreement to be entered into 
by the owner, the contractor and New York State Department of Transportation. 

Existing Facilities {describe type, size, capacity, location, etc.) 

Existing aerial communication lines along Manlius Center Road located under the Interstate 481 
overpass. 

presently located on State __________ Right-of-Way 
{indicate State, County, City, Town, Village, Private, etc.) 

as shown on the plans for the proposed transportation project are to be adjusted as follows: (describe 
type, size, capacity, location, etc.) 

Charter Communications will replace their existing aerial communication lines under the 
Interstate 481 over Manlius Center Road to an underground line which will be placed in conduit. 
The conduit run will go between the poles on the east and west sides of the 1-481 bridge. Charter 
Communications will complete this work by December 31st, 2022. 
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UTILITY WORK AGREEMENT 

II. Financial Responsibility (check appropriate boxes}:

REF.#3A 

0 The facilities to be adjusted under the terms of this agreement are subject to Section 52 of the
State Highway Law, and the cost of this adjustment is the sole responsibility of the owner. 

D Subdivision 24 of Section 10 of the State Highway Law enables the Commissioner of 
Transportation to provide at the expense of the State, for adjustment to a municipally owned utility 
when such work is necessary as a result of State highway work. (Municipal Agreement required.) 

IZJ Subdivision 24-b of Section 10 of the State Highway Law enables the Commissioner of 
Transportation to participate in the necessary expenses incurred for adjustment of privately, 
publicly or cooperatively owned facilities, municipal utility facilities, or facilities of a corporation 
organized pursuant to the State Transportation Corporations Law. (Privately Owned Property 
Agreement or Reimbursement Agreement required.) 

0 Subdivision 27 of Section 1 D of the State Highway Law enables the Commissioner of 
Transportation, upon the request of a municipality, to perform for and at the expense of such 
municipality specified work to be included within a State-let contract. (Betterment Resolution 
required.) 

D Subdivision 33 of Section 10 of the State Highway Law enables the Commissioner of 
Transportation, upon the request of a public utility corporation, to perform for and at the expense 
of such public utility corporation specified work to be included within a State-let contract. 

D Subdivision 13 of Section 30 of the State Highway Law enables the Commissioner of 
Transportation to enter into an agreement to reimburse with public funds the owner for necessary 
expenses incurred as a result of this adjustment, or to replace the facilities in kind. 

� The owner will develop and keep a record of costs in accordance with the New York State 
Department of Transportation (NYSDOT) Reimbursement Procedures, and when federal funds 
participate in the cost, the Federal Highway Administration (FHWA) Federal-Aid Policy Guide Part 
645, or as indicated below: 
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Ill. Physical Adjustment Method (check appropriate boxes): 

REF.#3A 

The actual adjustment or design engineering will be performed by the following method (s): 

D Contract let by the Commissioner. 

D Contract let by the Owner, (check applicable statement, i.e., a orb) 

D a. Best Interests of State. 
D b. Utility not sufficiently staffed or equipped. 

[29 By the Owner's forces. 

IV. Betterment, Salvage, and Depreciation Credits Due the Project (check appropriate boxes):

� There will be no extension of service life, improved capacity nor any other betterment of the
facility {as defined by the NYSDOT Utility Reimbursement Procedures and by FHWA Federal-Aid 
Policy Guide Part 645) as a result of the adjustments made pursuant to this agreement. 

D There is betterment described as follows: 

D The owner will not claim reimbursement for that betterment portion of the work, but will duly 
account for it as required by applicable NYSDOT and FHWA procedures. 

D The owner hereby agre es to deposit with the Comptroller of the State of New York the amount of 
$. ______ to cover the cost of the betterment as described above. 

D The owner agrees to comply with the requirements of the NYSDOT Utility Reimbursement 
Procedure and FHWA Federal-Aid Policy Guide Part 645 with the respect to salvage and 
depreciation credits when applicable.· 

V. General Covenants

The owner hereby agrees to accept full title and responsibility for the adjusted facility in writing upon
satisfactory completion of the work. Such acceptance will acknowledge the owner's responsibility to
maintain the facility in accordance with all applicable codes, standards and regulations, including his
obligation, where applicable, to remove any or all of the facility from the highway at the order of the
Commissioner of Transportation, all in accordance with the Rules and Regulations Governing the
Accommodation of Utilities within the State Highway Right-of-Way. All compensable claims covered
by this agreement will be included in one of the following:

A Privately Owned Property Agreement executed prior to the performance of the work. 
B. Municipal Agreement executed prior to performance of the work.
C. Reimbursement Agreement executed prior to performance of the work.
D. Such other agreement as approved by NYSDOT Office of Legal Affairs.
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UTILITY WORK AGREEMENT REF. #3A 

VI. References

The following documents are herewith incorporated in this agreement by reference (check 
appropriate boxes} 

D Federal Highway Administration's Federal-Aid Policy Guide Part 645. 

� Contract documents : Contract number 
PIN 
Plan sheets No:. 

3501.90 

D Owner's plan sheets __________________ _

D Owner's estimate sheets form No. 
---------------

D Resolution dated________ , by 

D Granting the State of New York authority to perform the adjustment for the owner. 
D Agreeing to maintain facilities adjusted via State-let contract. 
D Authorizing deposit of funds by the owner. 

Certification by the owner or his agent that he has the legal authority to enter into this 
agreement. 

John Bubb Construction Mana er CNY 
(Print/Type Name)Owner or (Signature) Title Date 

Main Office Utilities En ineer 
Main Office Utility Engineer Title 
For the NYSDOT Commissioner of Transportation 

Date 

D900054



D900054
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DESIGN-BUILD CONTRACT 

   
 
Since the construction, reconstruction, or maintenance of the transportation project described 

below, identified as:  

Project Identification No.:  3501.90 F.A. Project No.: 

ROW Declaration No.: Map Nos.: 

Parcel Nos.: County of:  Onondaga 

Contract No.: D900054  

 

Project Description:  Interstate 81 Viaduct Contract 1, Onondaga County.    

necessitates the adjustment of utility facilities as hereinafter described, the owner, 

Onondaga County Water Environment Protection , 

of said facilities herewith agrees with the State of New York, acting through the Commissioner of 

Transportation, that this agreement shall apply to the accommodation of these utility facilities.  Any 

adjustment of said facilities will be accomplished under the terms of this agreement, in accordance with 

the Rules and Regulations Governing the Accommodation of Utilities within the State Highway Right-of-

Way and in accordance with the contract plans, specifications, proposal, amendment(s) or change 

order(s).  The work described herein is subject to change pending the design details and schedule 

developed by New York State Department of Transportation’s design-build contractor.  The said contractor 

will coordinate with the owner in developing a Final Utility Work Agreement to be entered into by the 

owner, the contractor and New York State Department of Transportation.   

Existing Facilities (describe type, size, capacity, location, etc.)   

Existing 18” and 30” sanitary sewer system located at the Northern Interchange near 

Mud Creek. 

 

presently located on  ________________state ________________________Right-of-Way 

(indicate State, County, City, Town, Village, Private, etc.) 

as shown on the plans for the proposed transportation project are to be adjusted as follows: (describe 

type, size, capacity, location, etc.) 

The states contractor will relocate the sanitary sewer located at the northern interchange near 

Mud Creek. The existing sanitary line which is  under the new I-81 NB and SB ramps will be in  

conflict with the construction of these ramps. To re-route the 18” and 30” sanitary lines , the HC-
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contractor will install 4 new manholes which will be outside the floodplain boundaries and 2 FT 

above the 100 year storm elevation. This work will be included in the directive plans for the project 

and materials will conform with part 4 of the RFP. All abandoned sanitary sewer will be filled with 

flowable fill and all manholes will be removed 4 feet below finished grade. All work shall be 

coordinated with Onondaga County Water Environment Protection.   

for an estimated $ 

II. Financial Responsibility (check appropriate boxes): 

 The facilities to be adjusted under the terms of this agreement are subject to Section 52 of the 

State Highway Law, and the cost of this adjustment is the sole responsibility of the owner. 

 Subdivision 24 of Section 10 of the State Highway Law enables the Commissioner of 

Transportation to provide at the expense of the State, for adjustment to a municipally owned utility 

when such work is necessary as a result of State highway work.  (Municipal Agreement required.) 

 Subdivision 24-b of Section 10 of the State Highway Law enables the Commissioner of 

Transportation to participate in the necessary expenses incurred for adjustment of privately, 

publicly or cooperatively owned facilities, municipal utility facilities, or facilities of a corporation 

organized pursuant to the State Transportation Corporations Law.  (Privately Owned Property 

Agreement or Reimbursement Agreement required.) 

 Subdivision 27 of Section 10 of the State Highway Law enables the Commissioner of 

Transportation, upon the request of a municipality, to perform for and at the expense of such 

municipality specified work to be included within a State-let contract.  (Betterment Resolution 

required.) 

 Subdivision 33 of Section 10 of the State Highway Law enables the Commissioner of 

Transportation, upon the request of a public utility corporation, to perform for and at the expense 

of such public utility corporation specified work to be included within a State-let contract. 

 Subdivision 13 of Section 30 of the State Highway Law enables the Commissioner of 

Transportation to enter into an agreement to reimburse with public funds the owner for necessary 

expenses incurred as a result of this adjustment, or to replace the facilities in kind. 

 The owner will develop and keep a record of costs in accordance with the New York State 

Department of Transportation (NYSDOT) Reimbursement Procedures, and when federal funds 

participate in the cost, the Federal Highway Administration (FHWA) Federal-Aid Policy Guide Part 

645, or as indicated below: 

 _______________________________________________________________________________ 

 _______________________________________________________________________________ 

 _______________________________________________________________________________ 
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III. Physical Adjustment Method (check appropriate boxes): 

 The actual adjustment or design engineering will be performed by the following method (s): 

 Contract let by the Commissioner. 

 Contract let by the Owner, (check applicable statement, i.e., a or b) 

              a.  Best Interests of State. 

   b.  Utility not sufficiently staffed or equipped. 

 By the Owner’s forces. 

IV. Betterment, Salvage, and Depreciation Credits Due the Project (check appropriate boxes): 

 There will be no extension of service life, improved capacity nor any other betterment of the 

facility (as defined by the NYSDOT Utility Reimbursement Procedures and by FHWA Federal-Aid 

Policy Guide Part 645) as a result of the adjustments made pursuant to this agreement. 

 There is betterment described as follows: 

 

 The owner will not claim reimbursement for that betterment portion of the work, but will duly 

account for it as required by applicable NYSDOT and FHWA procedures. 

 The owner hereby agrees to deposit with the Comptroller of the State of New York the amount of 

$                           to cover the cost of the betterment as described above. 

 The owner agrees to comply with the requirements of the NYSDOT Utility Reimbursement 

Procedure and FHWA Federal-Aid Policy Guide Part 645 with the respect to salvage and 

depreciation credits when applicable. 

V. General Covenants 

The owner hereby agrees to accept full title and responsibility for the adjusted facility in writing upon 

satisfactory completion of the work.  Such acceptance will acknowledge the owner’s responsibility to 

maintain the facility in accordance with all applicable codes, standards and regulations, including his 

obligation, where applicable, to remove any or all of the facility from the highway at the order of the 

Commissioner of Transportation, all in accordance with the Rules and Regulations Governing the 

Accommodation of Utilities within the State Highway Right-of-Way.  All compensable claims covered 

by this agreement will be included in one of the following: 
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A. Privately Owned Property Agreement executed prior to the performance of the work. 

B. Municipal Agreement executed prior to performance of the work. 

C. Reimbursement Agreement executed prior to performance of the work. 

D. Such other agreement as approved by NYSDOT Office of Legal Affairs. 

 

VI. References 

The following documents are herewith incorporated in this agreement by reference (check 

appropriate boxes) 

  Federal Highway Administration’s Federal-Aid Policy Guide Part 645. 

  Contract documents :    Contract number          D900054      

       PIN                               3501.90  

       Plan sheets No:.      

  Owner’s plan sheets  ______________________________________________ 

 

  Owner’s estimate sheets form No. ____________________________________ 

 

  Resolution dated __________________ , by   ___________________________ 

 

 Granting the State of New York authority to perform the adjustment for the owner. 

 Agreeing to maintain facilities adjusted via State-let contract. 

 Authorizing deposit of funds by the owner 

  Certification by the owner or his agent that he has the legal authority to enter into this 

agreement. 
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____________________________________________________________________________________ 

(Print/Type Name)Owner or Agent  (Signature)   Title   Date 

 

____________________________________________Main Office Utilities Engineer_________________ 

Main Office Utility Engineer                                                  Title   Date 

For the NYSDOT Commissioner of Transportation 
 
 


